

NG9-1-1 DEPLOYMENT PHASE v. 20200414	SCHEDULED LOCALITIES Timing for NG9-1-1 Deployment may move up if diverse connectivity, GIS data onboarding, and call handling equipment preconditions are met. Localities are listed in alphabetical order, not deployment order. Specific cut over dates will be scheduled at a later time.			BOUNDARIES PSAP and Provisioning Boundaries mutually agreed to and sent to VITA no later than:	GIS PROJECT START Locality, Intrado, VITA kickoff meeting scheduled no later than:	GIS PROJECT END Mutual agreement that GIS data supports i3 geospatial call routing. Must be 90 days before cutover date.
Phase 1	Alexandria Alleghany Arlington Buckingham Charlotte Clarke Covington	Fairfax Falls Church Farmville Fauquier Floyd Franklin City Goochland	Loudoun Manassas Manassas Park Metro Washington AA Prince William Stafford	As Soon As Possible	November 2019	December 2019
Phase 2	Brunswick Charles City Culpeper Emporia Fluvanna Frederick Fredericksburg	Greensville King George Louisa Madison Middlesex Orange Page Pittsylvania	Portsmouth Rappahannock Richmond Amb. Auth. Richmond County Spotsylvania Staunton Virginia Beach Winchester	December 2019	December 2019	February 2020
Phase 3	Amelia Caroline Chesterfield Colonial Heights Cumberland Dinwiddie Essex Gloucester	Hanover Henrico Hopewell King and Queen King William Lancaster Mathews Mecklenburg	New Kent Northumberland Petersburg Powhatan Prince George Richmond City Sussex Westmoreland	February 2020	March 2020	May 2020
Phase 4	Chesapeake Eastern Shore Hampton Isle of Wight	James City Newport News Norfolk Roanoke City	Southampton Suffolk Surry York	May 2020	June 2020	August 2020