

NG9-1-1 DEPLOYMENT PHASE v. 20200414	SCHEDULED LOCALITIES			BOUNDARIES	GIS PROJECT START	GIS PROJECT END
	Timing for NG9-1-1 Deployment may move up if diverse connectivity, GIS data onboarding, and call handling equipment preconditions are met. Localities are listed in alphabetical order, not deployment order. Specific cut over dates will be scheduled at a later time.			PSAP and Provisioning Boundaries mutually agreed to and sent to VITA no later than:	Locality, Intrado, VITA kickoff meeting scheduled no later than:	Mutual agreement that GIS data supports i3 geospatial call routing. Must be 90 days before cutover date.
Phase 5	Campbell Charlottesville-UVA- Albemarle Danville	Greene Halifax Lunenburg Nelson	Nottoway Rockbridge Warren	August 2020	September 2020	November 2020
Phase 6	Amherst Appomattox Augusta Bath Bedford	Botetourt Craig Harrisonburg-Rockingham Highland	Lynchburg Roanoke County Salem Shenandoah Waynesboro	November 2020	December 2020	February 2021
Phase 7	Buchanan Dickenson Giles Lee	New River Valley Norton Pulaski Radford	Russell Tazewell Wise	February 2021	March 2021	May 2021
Phase 8	Bland Bristol Franklin County Martinsville-Henry	Patrick Scott Smyth	Twin County Washington Wythe	May 2021	June 2021	August 2021