

NG9-1-1 DEPLOYMENT CUT OVER QUARTER v. 20191115	SCHEDULED LOCALITIES Timing for NG9-1-1 Deployment quarter may move up if diverse connectivity, GIS data onboarding, and call handling equipment preconditions are met. Localities are listed in alphabetical order, not deployment order. Specific cut over dates will be scheduled at a later time.			BOUNDARIES - PSAP and Provisioning Boundaries mutually agreed to and sent to VITA no later than:	GIS PROJECT START - Locality, Intrado, VITA kickoff meeting scheduled no later than:	GIS PROJECT END - Mutual agreement that GIS data supports i3 geospatial call routing. Must be 90 days before cutover date.	NG9-1-1 DEPLOYMENT PHASE END DATE
2020 Q1	Alexandria Alleghany Arlington Buckingham Charlotte Clarke Covington	Fairfax Falls Church Farmville Fauquier Floyd Franklin City Goochland	Loudoun Manassas Manassas Park Metro Washington AA Prince William Stafford	As Soon As Possible	November 2019	December 2019	31 March 2020
2020 Q2	Brunswick Charles City Culpeper Emporia Fluvanna Frederick Fredericksburg	Greensville King George Louisa Madison Middlesex Orange Page Pittsylvania	Portsmouth Rappahannock Richmond Amb. Auth. Richmond County Spotsylvania Staunton Virginia Beach Winchester	December 2019	December 2019	February 2020	30 June 2020
2020 Q3	Amelia Caroline Chesterfield Colonial Heights Cumberland Dinwiddie Essex Gloucester	Hanover Henrico Hopewell King and Queen King William Lancaster Mathews Mecklenburg	New Kent Northumberland Petersburg Powhatan Prince George Richmond City Sussex Westmoreland	February 2020	March 2020	May 2020	30 September 2020
2020 Q4	Chesapeake Eastern Shore Hampton Isle of Wight	James City Newport News Norfolk Roanoke City	Southampton Suffolk Surry York	May 2020	June 2020	August 2020	31 December 2020

NG9-1-1 DEPLOYMENT CUT OVER QUARTER v. 20191115	SCHEDULED LOCALITIES Timing for NG9-1-1 Deployment quarter may move up if diverse connectivity, GIS data onboarding, and call handling equipment preconditions are met. Localities are listed in alphabetical order, not deployment order. Specific cut over dates will be scheduled at a later time.			BOUNDARIES - PSAP and Provisioning Boundaries mutually agreed to and sent to VITA no later than:	GIS PROJECT START - Locality, Intrado, VITA kickoff meeting scheduled no later than:	GIS PROJECT END - Mutual agreement that GIS data supports i3 geospatial call routing. Must be 90 days before cutover date.	NG9-1-1 DEPLOYMENT PHASE END DATE
2021 Q1	Campbell Charlottesville-UVA-Albemarle Danville	Greene Halifax Lunenburg Nelson	Nottoway Rockbridge Warren	August 2020	September 2020	November 2020	31 March 2021
2021 Q2	Amherst Appomattox Augusta Bath Bedford	Botetourt Craig Harrisonburg-Rockingham Highland	Lynchburg Roanoke County Salem Shenandoah Waynesboro	November 2020	December 2020	February 2021	30 June 2021
2021 Q3	Buchanan Dickenson Giles Lee	New River Valley Norton Pulaski Radford	Russell Tazewell Wise	February 2021	March 2021	May 2021	30 September 2021
2021 Q4	Bland Bristol Franklin County Martinsville-Henry	Patrick Scott Smyth	Twin County Washington Wythe	May 2021	June 2021	August 2021	31 December 2021