



Regional Advisory Council Meeting

December 19, 2018

Virtual Meeting





Agenda

1. Call to Order/Roll Call
2. Approval of Minutes
3. NG9-1-1 Deployment Update
4. NG9-1-1 Funding Requests
5. Virginia Beach ESInet RFP
6. RAC Work Groups
7. Reminders/Upcoming Events
8. Public Comment
9. Adjourn



NG9-1-1 Deployment Update





New Developments

- The 9-1-1 Services Board approved the revised NG9-1-1 deployment schedule
 - Pushing back the deployment of all selective router regions by six months



Revised Schedule

Selective Routers	Provider	Population	Time Period
Fairfax/Alexandria	Verizon	2,494,184	January 2019 – June 2019
High St Portsmouth/Jefferson	Verizon	1,662,247	July 2019 – December 2019
Stuart/Chester	Verizon	1,660,182	January 2020 – June 2020
Charlottesville/Farmville	CenturyLink	403,369	July 2020 – December 2020
Fredericksburg/Winchester	Verizon	343,031	July 2020 – December 2020
Danville/Lynchburg Church St	Verizon	320,247	July 2020 – December 2020
Staunton/Salem	Verizon	453,065	January 2021 – June 2021
Shenandoah County ECC	Shentel	43,175	January 2021 – June 2021
Covington	Ntelos	21,556	January 2021 – June 2021
New Castle	TDS Telecom	5,158	January 2021 – June 2021
Floyd County	Citizens	15,651	January 2021 – June 2021
Monterey-Highland Telephone	Highland Telephone	2,216	January 2021 – June 2021
Blacksburg/Norton	Verizon	340,101	July 2021 – December 2021
Johnson City/Wytheville	CenturyLink	338,311	July 2021 – December 2021



New Developments

- ISP reviewed draft Virginia Beach RFP and provided feedback
- RCs are scheduling meeting with localities to discuss NG9-1-1 funding request approved by the Board at Nov 8th meeting
 - Discovered discrepancy between amount approved and amount budgeted for nine funding awards



Impacted Requests

PSAP	Amount Approved	Amount Budgeted
Clarke	\$209,203.49	\$209,442.93
Emporia	\$648,252.47	\$726,594.81
Farmville	\$369,842.08	\$367,860.76
Floyd	\$132,614.72	\$129,440.30
Franklin City	\$223,679.08	\$468,327.86
Greensville	\$963,069.40	\$1,097,305.44
Manassas Park	\$252,128.00	\$247,913.14
Mathews	\$1,972,480.00	\$1,982,676.93
Middlesex	\$428,398.10	\$457,536.30



NG9-1-1 Funding Requests





Latest Round of Funding Requests

- 12 localities submitted funding requests that totaled \$5,343,380.03
- Requests were reviewed by the PGC during their Dec 13th meeting
- Board to consider funding requests during their Jan 10th meeting



Individual Requests

PSAP	Selective Router	Amount Recommended
Buckingham	Charlottesville/Farmville	\$267,863.74
Charles City	Stuart/Chester	\$378,278.14
Charlotte	Danville/Lynchburg Church Street	\$748,258.17
Fairfax	Fairfax/Alexandria	\$1,401,896.56
Fauquier	Fairfax/Alexandria	\$321,586.24
Giles	Blacksburg/Norton	\$324,574.30
Goochland	Stuart/Chester	\$229,152.00
Manassas	Fairfax/Alexandria	\$280,686.85
Page	Charlottesville/Farmville	\$418,367.38
Richmond Ambulance Authority	Stuart/Chester	\$407,320.97
Richmond County	Stuart/Chester	\$498,177.70
Staunton	Staunton/Salem	\$67,217.98



2019 PAL Submission Dates

PAL Submission Deadline	Board Meeting Date
Jan 28 th	Mar 14 th
Mar 25 th	May 9 th
May 28 th	July 11 th
Jul 29 th	Sept 12 th
Sept 30 th	Nov 14 th



Virginia Beach RFP





RAC Work Groups





Status of Work Groups

- NG9-1-1 GIS Data Provisioning group has completed their deliverable
- COOP Template group is re-engaged
- No progress on NG9-1-1 Training Recommendations or Additional Data Priorities



Reminders/Upcoming Events





Public Comment





Wrap -Up

- Next RAC conference call is scheduled for Jan 8th 2019 at 2 pm
- Anything else for the good of the order?