

**PSAP Grant Program
Decision Brief**

Type of Request: NG9-1-1 Funding Award Amendment	Date Submitted: January 29, 2020
PSAPs: Clarke County	Amount of Request: \$13,966.15
Staff Recommendation: Approve	

1. Briefly define the problem/issue:

ISP staff is requesting that the funding award for Clarke County be amended to include \$13,966.15 in additional funding. The locality needs to do on-site upgrades for the diverse connectivity and have received a quote for \$30,600. The locality also received a revised connectivity quote from Verizon for \$45,665. This new amount from Verizon represents a cost savings of \$16,633.85 from the initial quote. The result of these two quotes is an increase of \$13,966.15 in needed funding. If approved by the Board, the amount of the revised funding award would be \$223,409.08.

2. Background (include important dates):

Clarke' s NG9-1-1 Migration Proposal (MP) did not contain funding for onsite connectivity and contained an initial quote of \$62,298.85 from AT&T for diverse connectivity. Since receiving the MP, the locality was awarded NG9-1-1 funding and selected a NG9-1-1 solutions provider. As part of the deployment process, the locality's NG9-1-1 service provider, AT&T, reached out to Verizon for a revised quote. It was also determined that on-site upgrades were needed.

3. Major Considerations:

None.

4. Recommended action:

Ask PGC to concur with staff's recommendation and recommend approval of the amendment request by the 9-1-1 Services Board at their next meeting.

5. Alternatives to recommended action:

None.