

PSAP Name	ISP Region	Proposed Deployment Window	Primary Selective Router Regions	Date of Award	Contract Executed
Alexandria	7	Q1 2020	Alexandria/Fairfax	11-Jul-19	Yes
Alleghany/Covington	6	Q1 2020	Other	8-Nov-18	Yes
Arlington	7	Q1 2020	Alexandria/Fairfax	14-Mar-19	Yes
Buckingham	3	Q1 2020	Charlottesville/Farmville	10-Jan-19	Yes
Charlotte	3	Q1 2020	Danville/Lynchburg	10-Jan-19	Yes
Clarke	2	Q1 2020	Fredericksburg/Winchester	10-Jan-19	Yes
Covington	6	Q1 2020	Other	8-Nov-18	
Fairfax	7	Q1 2020	Alexandria/Fairfax	10-Jan-19	Yes
Falls Church	7	Q1 2020	Alexandria/Fairfax	14-Mar-19	Yes
Farmville	3	Q1 2020	Charlottesville/Farmville	10-Jan-19	Yes
Fauquier	2	Q1 2020	Alexandria/Fairfax	10-Jan-19	Yes
Floyd	6	Q1 2020	Other	10-Jan-19	Yes
Franklin City	5	Q1 2020	High Street/Jefferson	10-Jan-19	Yes
Goochland	1	Q1 2020	Chester/Stuart	10-Jan-19	Yes
Loudoun	7	Q1 2020	Alexandria/Fairfax	14-Mar-19	Yes
Manassas	7	Q1 2020	Alexandria/Fairfax	10-Jan-19	Yes
Manassas Park	7	Q1 2020	Alexandria/Fairfax	10-Jan-19	Yes
Metropolitan Washington Airports Authority	7	Q1 2020	Alexandria/Fairfax	14-Mar-19	
Prince William	7	Q1 2020	Alexandria/Fairfax	14-Mar-19	Yes
Stafford	7	Q1 2020	Alexandria/Fairfax	11-Jul-19	Yes
Staunton	3	Q1 2020	Salem/Staunton	10-Jan-19	Yes
Brunswick	5	Q2 2020	Chester/Stuart	8-Nov-18	Yes
Charles City	1	Q2 2020	Chester/Stuart	10-Jan-19	Yes
Culpeper	2	Q2 2020	Fredericksburg/Winchester	11-Jul-19	Yes
Emporia	5	Q2 2020	Chester/Stuart	10-Jan-19	Yes
Fluvanna	3	Q2 2020	Charlottesville/Farmville	14-Mar-19	Yes
Frederick	2	Q2 2020	Fredericksburg/Winchester	14-Mar-19	Yes
Fredericksburg	2	Q2 2020	Fredericksburg/Winchester	11-Jul-19	
Greensville	5	Q2 2020	Chester/Stuart	10-Jan-19	Yes
King George	1	Q2 2020	Fredericksburg/Winchester	11-Jul-19	Yes
Louisa	1	Q2 2020	Fredericksburg/Winchester	11-Jul-19	Yes
Madison	2	Q2 2020	Fredericksburg/Winchester	11-Jul-19	Yes
Middlesex	5	Q2 2020	Chester/Stuart	10-Jan-19	Yes
Orange	2	Q2 2020	Fredericksburg/Winchester	11-Jul-19	Yes
Page	2	Q2 2020	Charlottesville/Farmville	10-Jan-19	Yes
Pittsylvania	6	Q2 2020	Danville/Lynchburg	14-Mar-19	Yes
Portsmouth	5	Q2 2020	High Street/Jefferson	20-May-19	Yes
Rappahannock	2	Q2 2020	Charlottesville/Farmville	20-May-19	Yes
Richmond Ambulance Authority	1	Q2 2020	Chester/Stuart	10-Jan-19	Yes
Richmond County	1	Q2 2020	Chester/Stuart	10-Jan-19	Yes
Spotsylvania	2	Q2 2020	Fredericksburg/Winchester		
Virginia Beach	5	Q2 2020	High Street/Jefferson		
Winchester	2	Q2 2020	Fredericksburg/Winchester	20-May-19	Yes

PSAP Name	ISP Region	Proposed Deployment Window	Primary Selective Router Regions	Date of Award	Contract Executed
Amelia	1	Q3 2020	Chester/Stuart	20-May-19	Yes
Caroline	1	Q3 2020	Chester/Stuart		
Chesterfield	1	Q3 2020	Chester/Stuart		
Colonial Heights	1	Q3 2020	Chester/Stuart		
Cumberland	3	Q3 2020	Chester/Stuart		
Dinwiddie	1	Q3 2020	Chester/Stuart		
Essex	1	Q3 2020	Chester/Stuart		Yes
Gloucester	5	Q3 2020	Chester/Stuart		
Hanover	1	Q3 2020	Chester/Stuart		
Henrico	1	Q3 2020	Chester/Stuart		
Hopewell	1	Q3 2020	Chester/Stuart	20-May-19	Yes
King and Queen	1	Q3 2020	Chester/Stuart		
King William	1	Q3 2020	Chester/Stuart	20-May-19	Yes
Lancaster	1	Q3 2020	Chester/Stuart		Yes
Mathews	5	Q3 2020	Chester/Stuart	10-Jan-19	Yes
Mecklenburg	3	Q3 2020	Chester/Stuart	20-May-19	Yes
New Kent	1	Q3 2020	Chester/Stuart	11-Jul-19	Yes
Northumberland	1	Q3 2020	Chester/Stuart	20-May-19	Yes
Petersburg	1	Q3 2020	Chester/Stuart		
Powhatan	1	Q3 2020	Chester/Stuart		Yes
Prince George	1	Q3 2020	Chester/Stuart	14-Mar-19	Yes
Richmond City	1	Q3 2020	Chester/Stuart	11-Jul-19	
Sussex	5	Q3 2020	Chester/Stuart	20-May-19	Yes
Westmoreland	1	Q3 2020	Chester/Stuart		
Chesapeake	5	Q4 2020	High Street/Jefferson		
Eastern Shore	5	Q4 2020	High Street/Jefferson		
Hampton	5	Q4 2020	High Street/Jefferson		
Isle of Wight	5	Q4 2020	High Street/Jefferson		
James City	5	Q4 2020	High Street/Jefferson		
Newport News	5	Q4 2020	High Street/Jefferson		
Norfolk	5	Q4 2020	High Street/Jefferson		
Roanoke City	6	Q4 2020	Salem/Staunton		
Southampton	5	Q4 2020	High Street/Jefferson		
Suffolk	5	Q4 2020	High Street/Jefferson		
Surry	5	Q4 2020	High Street/Jefferson		
York	5	Q4 2020	High Street/Jefferson		
Campbell	3	Q1 2021	Charlottesville/Farmville		
Charlottesville-UVA-Albemarle	3	Q1 2021	Charlottesville/Farmville		
Danville	6	Q1 2021	Danville/Lynchburg	20-May-19	
Greene	3	Q1 2021	Charlottesville/Farmville		
Halifax	3	Q1 2021	Charlottesville/Farmville		
Lunenburg	3	Q1 2021	Charlottesville/Farmville		
Nelson	3	Q1 2021	Danville/Lynchburg		
Nottoway	1	Q1 2021	Charlottesville/Farmville		

PSAP Name	ISP Region	Proposed Deployment Window	Primary Selective Router Regions	Date of Award	Contract Executed
Rockbridge	6	Q1 2021	Charlottesville/Farmville		
Warren	2	Q1 2021	Charlottesville/Farmville		
Amherst	3	Q2 2021	Danville/Lynchburg		
Appomattox	3	Q2 2021	Danville/Lynchburg		
Augusta	3	Q2 2021	Salem/Staunton		
Bath	6	Q2 2021	Other	20-May-19	Yes
Bedford	6	Q2 2021	Salem/Staunton		
Botetourt	6	Q2 2021	Other		
Craig	6	Q2 2021	Other	20-May-19	Yes
Harrisonburg-Rockingham	2	Q2 2021	Salem/Staunton		
Highland	6	Q2 2021	Other		
Lynchburg	3	Q2 2021	Danville/Lynchburg		
Roanoke County	6	Q2 2021	Salem/Staunton		
Salem	6	Q2 2021	Salem/Staunton		
Shenandoah	2	Q2 2021	Other		
Waynesboro	3	Q2 2021	Other		
Buchanan	4	Q3 2021	Blacksburg/Norton		
Dickenson	4	Q3 2021	Blacksburg/Norton		
Giles	4	Q3 2021	Blacksburg/Norton	10-Jan-19	
Lee	4	Q3 2021	Blacksburg/Norton		
New River Valley	6	Q3 2021	Blacksburg/Norton		
Norton	4	Q3 2021	Blacksburg/Norton		
Pulaski	4	Q3 2021	Blacksburg/Norton		
Radford	6	Q3 2021	Blacksburg/Norton		
Russell	4	Q3 2021	Blacksburg/Norton		
Tazewell	4	Q3 2021	Blacksburg/Norton		
Wise	4	Q3 2021	Blacksburg/Norton		
Bland	4	Q4 2021	Johnson City/Wytheville		
Bristol	4	Q4 2021	Johnson City/Wytheville		
Franklin County	6	Q4 2021	Johnson City/Wytheville		
Martinsville-Henry	6	Q4 2021	Johnson City/Wytheville		
Patrick	6	Q4 2021	Johnson City/Wytheville		
Scott	4	Q4 2021	Johnson City/Wytheville		
Smyth	4	Q4 2021	Johnson City/Wytheville		
Twin County	4	Q4 2021	Johnson City/Wytheville		
Washington	4	Q4 2021	Johnson City/Wytheville		
Wythe	4	Q4 2021	Johnson City/Wytheville		