



Virginia Department of
Emergency Management

PSAP Grant Committee

Date: November 5, 2020

Agenda

1. Call Meeting to Order
2. Procedures for Virtual Meeting
3. Approval of September 16, 2020 Minutes
4. NGS Bureau Update
5. NG9-1-1 Deployment and Funding
6. FY22 PSAP Education Program Grant Applications
7. Old Business
8. New Business
9. PGC Report to the Board
10. Public Comment
11. Adjourn Meeting





Virginia Department of
Emergency Management

Procedures for Virtual Meeting



Virginia Department of
Emergency Management

NGS Bureau



Update and New Developments

- Bureau and transition costs
- Collaboration and partnership opportunities with VDEM Finance team:

Distribution list for 9-1-1 Services Board

Status of advance pay request of monthly delta

- Federal 9-1-1 Grant
- OpenGov
- NGS team support of individual PSAP projects





Virginia Department of
Emergency Management

NG9-1-1 Deployment and Funding



Virginia Department of
Emergency Management

NG9-1-1 Deployment Budget

Current Deployment Budget

- Original Funding Estimate = \$55,348,197.32
- Current Funding Awards = \$56,589,243
 - 10 awards still outstanding = \$1,767,400.10
- Final Funding Awards = \$58,356,643.10
- Connectivity Costs
 - Original Funding Allowance = \$25,347,581.05
 - 54% of PSAPs costs now known
 - Current Funding Updates = \$10,430,427.62
 - Current Savings = \$6,249,969.62





Virginia Department of
Emergency Management

NG9-1-1 Deployments


NG9-1-1 Deployment Efforts

- NGS will continue to work with PSAPs, GIS, AT&T and vendors
- Focus on the 3 primary project areas:
 - Connectivity
 - Call Handling Equipment
 - GIS data development and maintenance
- Delays in scheduling operational readiness testing (ORT) and cut over dates affects the proposed deployment schedule



NG9-1-1 Funding and Contracting

- Southwest Virginia progress
 - Uniqueness in current CHE configurations; hosted and shared services
- Continuing to engage and explore path forward
- Expect to request funding in early 2021





Virginia Department of
Emergency Management

NG9-1-1 Funding Requests

Latest Round of Funding Requests

PSAPs	Primary Selective Router Regions	Amount Requested
Roanoke County	Salem/Staunton	\$ 420,286.70
Salem	Salem/Staunton	\$ 314,654.83



NG9-1-1 Award Amendments

PSAP	Cost Category	Amount of Request	Original Project Cost	New Project Cost	Total Funding Provided To Date	Total Funding Post-Board Approval	Percent Increase (Category Total)	Percent Increase (Project Total)
Warren*	Diversity	\$26,598.00	\$285,000.00	\$311,598.00	\$581,730.44	\$608,328.44	9%	5%
Powhatan	Diversity	\$112,380.79	\$61,548.21	\$173,929.00	\$305,273.69	\$417,654.48	65%	37%
Fairfax	Monthly Delta	\$541,618.96	\$1,250,896.56	\$1,792,515.52	\$1,792,515.52	\$2,268,589.52	30%	31%
Loudoun	Monthly Delta	\$362,941.86	\$448,974.94	\$811,916.80	\$605,270.30	\$968,212.16	45%	61%

- Administrative Award Amendment





Virginia Department of
Emergency Management

PSAP Education Program Grant

FY22 PEP Grant Application Cycle

- 103 Applications received
 - 94 individual requests
 - 9 multi-jurisdictional requests
- Total amount requested - \$479,800





Virginia Department of
Emergency Management

Old Business





Virginia Department of
Emergency Management

New Business





Virginia Department of
Emergency Management

PGC Report to the Board



Virginia Department of
Emergency Management

Public Comment

Questions?



Lisa Nicholson, Program Manager
(804) 536-8177
lisa.nicholson@VDEM.virginia.gov

THANK YOU!

